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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

The purpose of modification P00006 to contract number DAAE07-00-C-N131 is to:

1.   To affirm that option CLIN 0013AA  was awarded under under modification P00005.

2.   Revise the delivery schedule for CLIN 0013AA as follows:

     Date:   APR 04     May 04     Jun 04     Jul 04     Aug 04

     QTY:    3 each     3 each     3 each     3 each     2 each

3.   Extend the Service Agreement for five months from April 2004 through Aug 2004.

4.   Reduce the number of deliverable HMU's under CLIN 0011AA from eight to seven.

5.   Revise the contract price to compensate for changes in the Depot Overhaul Factors on the

     PROSE Master Price List.  Some of the major changes included a 50% DOF increase for compressor

     blades and a sharp reduction in Deflector deliveries.  Additional parts added to the PROSE MPL

     were the Valve, Programming 3-300-435-02; Tube Assy, Oil Out 3-300-467-03; and Switch 3-300-562-02.

     Twenty-one (21) additional cooling cylinders were added to the contract to payback stock originally

     borrowed from ANAD.

6.   Funding is added for the contractor field service labor required to support the warranty out through

     Apr 2005.  Current PROSE engine deliveries are completed in Aug 2004 and therefore the maximum warranty

     period (30 months after ANAD shipment, reference paragraph H.17.4) could extend out through Feb 2007.

     Due to the current world conflicts and uncertainty of the fielding schedules this warranty is being

     extended only through Apr 2005 at this time.

7.   Incorporate a revised Billing Schedule in Section G of this modification.

8.   As a result of the above changes the total contract price is reduced by $5,803.23 from

     $73,557,875.26 to $73,552,072.03.  The $5,803.23 reduction is being removed from CLIN 0011AA.

9.   All other terms and conditions of the contract remain unchanged.

                                               *** END OF NARRATIVE A 009 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0011AA        SERVICES LINE ITEM                                                     LO                    $     22,182,591.77              __________________                                                                            __________________

              NOUN: PROSE ENGINES

              PRON: 472ENA0347    PRON AMD: 02    ACRN: AJ

              AMS CD: 31206501024

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-MAR-2004

                            $    22,182,591.77

0013AA        SERVICES LINE ITEM                                                     LO                    $      2,605,480.00              __________________                                                                            __________________

              NOUN: PROSE SPT OVERHAUL AGT 1500

              PRON: 472ENS0147    PRON AMD: 02    ACRN: AK

              AMS CD: 31206453022

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-AUG-2004

                            $     2,605,480.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION F - DELIVERIES OR PERFORMANCE

The following ANAD rebuild schedule is included for reference only.

ANAD REBUILD SCHEDULE:

DATE:          4/03   5/03   6/03   7/03   8/03   9/03   10/03   11/03   12/03   1/04   2/04   3/04

BASIC QTY       10    10     10      9      8     10      10      10      10      10     9      6

*  REVISED SCHEDULE FOR OPTION QUANTITY:

DATE           4/04     5/04     6/04     7/04    8/04

OPTION QTY    3 each   3 each   3 each   3 each  2 each

* Changed by modification P00006

                                               *** END OF NARRATIVE F 004 ***
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0011AA  472ENA0347             AJ       2        $      22,188,395.00  $          -5,803.23            $      22,182,591.77

        31206501024                   2GAAUA

        A12P30232R47

                                                                           _________________

                                                         NET CHANGE    $          -5,803.23

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AJ        21   22033000025R5R02P31206531E9  S20113                W56HZV           $          -5,803.23                                                                                                          __________________

                                                                                          NET CHANGE    $          -5,803.23

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      73,557,875.26              $          -5,803.23              $      73,552,072.03

PAYMENT SCHEDULE:

The contractor shall be paid in accordance with the following Billing Schedule upon submittal of a correct invoice.  Supporting

documentation shall consist of a Certificate of Services Activity Report or a Technical Assistance Activity Report, as applicable,

approved by the Contracting Officer's Representative (COR), covering the period of the invoice.  One final DD250 shall be prepared and

approved to denote completion of the contract and the Contractor shall retain the final DD250 and supporting documentation for each

invoice in the contract file for future audit.

                                                    CLIN 0009AA                   CLIN 0010AA

2001       Payment Basic         Cumlative          PAYMENT      Cumlative

MAR        $2,772,069.30        $2,772,069.30

APR        $2,772,069.30        $5,544,138.60

MAY        $2,772,069.30        $8,316,207.90

JUN        $2,772,069.30       $11,088,277.20

JUL        $1,848,046.20       $12,936,323.40

AUG        $1,848,046.20       $14,784,369.60

SEP        $1,848,046.20       $16,632,415.80

OCT        $1,848,046.20       $18,480,462.00                                      $18,852.00

NOV        $1,848,046.20       $20,328,508.20      $40,518.00   $40,518.00

DEC        $1,848,046.20       $22,176,554.40      $40,518.00   $81,036.00

2002

JAN        $1,848,046.20       $24,024,600.60      $40,518.00  $121,554.00

FEB        $1,848,046.20       $25,872,646.80      $40,518.00  $162,072.00

MAR        $1,848,046.20       $27,720,693.00      $40,518.00  $202,590.00
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PIIN/SIIN MOD/AMD

APR        $1,848,046.20       $29,568,739.20      $40,518.00  $243,108.00

MAY        $1,848,046.20       $31,416,785.40      $40,518.00  $283,626.00

JUN        $1,848,046.20       $33,264,831.60      $40,518.00  $324,144.00

JUL        $1,848,046.20       $35,112,877.80      $40,518.00  $364,662.00

AUG        $1,848,046.20       $36,960,924.00      $40,518.00  $405,180.00

SEP        $1,848,046.20       $38,808,970.20      $40,518.00  $445,698.00

OCT        $1,848,046.20       $40,657,016.40      $40,518.00  $486,216.00

NOV        $1,848,046.20       $42,505,062.60      $40,518.00  $526,734.00

DEC        $1,848,046.20       $44,353,108.80      $40,518.00  $567,252.00

2003

JAN        $1,848,046.20       $46,201,155.00      $40,524.26  $607,776.26

* 2003      *  CLIN 0011AA           CLIN 0012AA      *   CLIN 0013AA

Apr           $1,849,033.00          $161,351.00

May           $1,849,033.00          $161,351.00

Jun           $1,849,033.00          $161,351.00

Jul           $1,849,033.00          $161,351.00

Aug           $1,849,033.00          $161,351.00

Sep           $1,849,033.00          $161,351.00

Oct           $1,849,033.00          $161,351.00

Nov           $1,849,033.00          $161,351.00

Dec           $1,849,033.00          $161,351.00

2004

Jan           $1,849,033.00          $161,351.00

Feb           $1,849,033.00          $161,351.00

Mar         * $1,843,228.77          $161,356.00

Apr                                                     * $558,317.00

May                                                     * $558,317.00

Jun                                                     * $558,317.00

Jul                                                     * $558,317.00
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Aug                                                     * $372,212.00

SUBTOTAL    *$22,182,591.77        $1,936,217.00        $2,605,480.00

* Changed by modification P00006

                                               *** END OF NARRATIVE G 004 ***
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